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Washington, 0. C. 20505
31 December 1985

.
~

Mr. wWilliam Madison

" Regional Administrator
National Capital Region
General Services Administration
Washington, D.C. 20407

Dear Bill:

The expansion of our Headquarters building is being managed for us by the
General Services Administration (GSA) through four main construction
contracts. The fourth contract (GS-11B-59018~NEG) was deéignated as a small
business set aside. This contract called for the construction of Security
Control Centers at our main entrances to process employees and uncleared

visitors. . These centers are the heart of our program. to improve the security
of our facilities and the safety of our employees.

Events surrounding the contract have been less than encouraging. The
contractor selected for negotiations does not appear to have a proper grasp of
the project or any sense of urgency. These factors seemed to be manifested in
the length of time it took to negotiate the contract. Although the ccntract
was negotiated on 18 October 1985, it is our understanding that the contractor

has not yet been issued Notice to Proceed because he is unable to secure the
required bonds.

Since I am retiring today, I wanted to advise you of the problem and
solicit your help in moving this contract along or possibly some alternative
course of action. Our preferred course of action would be to terminate
whatever existing'relationship the government has with the present contractor

and to utilize a selected bidders list to secure adequate competition in a
reasonable time frame. : ‘

Bill, I do appreciate all you have done for the Agency and particularly
your support to me during my tenure as Deputy Director for Administration.

Sincerely,

/ 5/ Hﬂ;p;-y

Harry E. Fitzwater
Deputy Director
* for
Administration
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